Part	Week	Task	Owned By	Deadline	Status	Time Estimate	Time Spent	Comment
Part One - Interaction Design	Week 5	Set Up Version Control	David	2/2/2015		30 min	30 min	
		Write up formal spreadsheet for planning		2/3/2015	Done	1 hour	1 hour	
		Code Home Page	David	2/4/2015	Done	1 hour	1 hour	http://htmlpreview.github.io/? https://github.com/davidwang1994/ studytime/blob/master/index.html
		Add Google Calendar	David	2/4/2015	In Progress	2 hour		
	Week 6	Code Sign In and Sign Up System	Frank	2/9/2015	In Progress	1 hour		
		Code "Start Study" Page	Talal	2/11/2015		2 hour		
	Week 7	Implement Google Calendar API	David	2/13/2015		1 hour		
		Functionality: Make calendar planning function works	Frank	2/14/2015		3 hour		
		Functionality: Planning how to input the data to calander	Talal	2/15/2015		3 hour		
		Functionality: Make calender replanning function works	David	2/15/2015		3 hour		
Part Two - Testing	Week 8	Testing the APP	Frank	2/16/2015		1 hour		
		Get feedback	Talal	2/17/2015		2 hour		
		Finding Issues	David	2/18/2015		1 hour		
		Make a Development Plan	Frank	2/20/2015		1 hour		
	Week 9	Develop Version 2.0 APP	Talal	2/23/2015		2 hour		
		Testing Version 2.0 APP	David	2/24/2015		1 hour		
		Develop the Final Version APP	Frank	2/27/2015		2 hour		